

**GEORGIA INSTITUTE OF TECHNOLOGY**  
**ME 2110 Creative Decisions and Design**

**Fall 2018**

**Homework #4 – Planning**

Assigned: 19 September 2018

Due: 3 October 2018 (At the Start of Lecture)

---

There are numerous management and planning tools available. Big design projects will often utilize more than one approach to help coordinate the activities and ensure that the project progresses on schedule. You have now started your big design project, so it is a good time to get started on your management plan. For this homework assignment you must use one of the management and planning tools discussed in lecture or in the textbook to plan your team's activities. After creating the chart or graph corresponding to the tool, explain the ramifications of the planning tool in less than 1 page of text. Please be sure to include major findings, conclusions, and impact on future decisions. Coordinate with your teammates so that each of you utilizes a different tool.

All homework assignments are considered individual assignments and must be labeled with your name, section instructor, section TA, and section time. All assignments are due at the beginning of class. Late work is NOT accepted.